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INTRODUCTION

Pursuant to the October 12, 2001 Order of the Federal Communications
Commission (“Commission” or “FCC”) in CC Docket No. 94-102,' Nextel Partners, Inc.
(“Nextel Partners”) respectfully submits this Enhanced 911 (“E911”) Quarterly Report on
its implementation of Phase I and Phase IT E911.

Nextel Partners has deployed 139 public safety answering points (“PSAPs”) with
Phase IT E911 service since it achieved its first Phase I benchmark per Nextel’s Waiver
Order.”> During this same period, Nextel Partners brought its total Phase I deployments to
498 PSAPs. Since its February 2, 2004 report, Nextel Partners continues to work toward

its next benchmark (ensuring that 50% of all new handsets activated from December 01,

! In the Matter of Revision of the Commission’s Rules To Ensure Compatibility With Enhanced 911
Emergency Calling Systems, Wireless E911 Phase Il Implementation Plan of Nextel Communications, Inc.
and Nextel Partners, Inc., Order, CC Docket No. 94-102, FCC 01-295, released October 12, 2001
(“Nextel’s Waiver Order”).

? Per Nextel’s Waiver Order, Nextel Partners was required to begin selling and activating an A-GPS
capable handset on October 1, 2002.



2003, to November 30, 2004, are A-GPS capable), and continues to deploy its valid
requests for service within the six-month window.

As demonstrated by these activities, Nextel Partners is committed to providing its
customers and public safety officials with Phase I1 E911 as soon as possible.
Nonetheless, the number of invalid Phase I and Phase II requests remain an issue, with
the totals increasing to 27 and 13, respectfully. The total of “no action” requests (those
requests that can not processed because Nextel Partners either has no sites in the PSAP
jurisdiction or the current sites are currently routed to another PSAP) has increased to
114. The majority of these requests continue to be Phase 1.

Herein, Nextel Partners provides an update on all relevant events impacting
handset upgrades and network infrastructure necessary to enable Phase IT E911 location
capabilities as well as a listing of all deployed and pending requests for Phase I and Phase
IT E911 service and the status of each request.

BACKGROUND

In its Waiver Request seeking an October 2002 Phase II E911 implementation
date, Nextel Partners affirmed that it could not launch on October 1, 2001 because its
integrated digital enhanced network (“iDEN”) air interface, which is used by few other
carriers and only on a regional basis, is supported by a single manufacturer—Motorola.
Nextel Partners and Nextel Communications (“Nextel’s”), along with Motorola and the
other vendors required to support E911, devoted substantial resources to develop, test,
and install network hardware and software, and to develop, test and launch A-GPS
capable iDEN handsets. Because of these complexities and the fact that no GPS

capability existed for the iDEN platform, it was not technologically possible to develop



an iDEN A-GPS handset capable of delivering FCC-compliant automatic location
information (“ALI”) prior to October 1, 2002.

Pursuant to Nextel’s Waiver Order, in which the Commission noted that Nextel
Partners faced “special circumstances that affect its deployment of Phase 11, the
Commission imposed the following Phase II E911 implementation benchmarks:

October 1, 2002: Begin selling and activating A-GPS-capable handset;

December 31, 2002: Ensure that at least 10% of all new handsets activated are
A-GPS-capable;

December 1, 2003:  Ensure that at least 50% of all new handsets activated are
A-GPS-capable;

December 1, 2004:  Ensure that 100% of all new digital handsets activated are
A-GPS-capable;

December 31, 2005: 95% of all subscriber handsets in service are A-GPS-
capable.*

To date Nextel Partners has achieved its first two benchmarks, continues to work
toward its next benchmark (ensuring that 50% of all new handsets activated from
December 1, 2003 to November 30, 2004 are A-GPS capable), and continues to deploy
its valid requests for E911 service at a rapid pace. However, myriad issues including
inadequate funding at local, state and federal levels, prevent the vast majority of PSAPs

throughout the country from receiving and using a caller’s latitude and longitude

? Nextel’s Waiver Order at §19. The Commission also stated “it is reasonable to expect that Nextel
Partners might find it more difficult to meet the same schedule as carriers employing the more common air
interfaces, because location technology vendors and equipment manufacturers will have substantial
incentives to introduce ALI products first for those segments of the market with larger market share. In
addition, iDEN is a proprietary Motorola technology and, to the extent that a location technology requires
new or modified handsets and network equipment, Nextel must rely on Motorola as a sole source
provider.” Id.

* Nextel’s Waiver Order at 37.



information and, given the status quo, most PSAPs likely will not be ready in the near

future.

DISCUSSION

A. A-GPS Capable Handsets

Following the launch of its first A-GPS capable handset, the i88s, on October 1,
2002, in compliance with its first Phase II handset deployment benchmark, Nextel
Partners has continued to introduce new A-GPS handsets, while phasing out non-A-GPS
handsets, to drive penetration of location functionalities into its subscriber base. As of
today, all handsets Nextel Partners’ offers for sale are A-GPS capable with only one
exception, the BlackBerry 7510.° Nextel Partner’s complete A-GPS capable handset
portfolio includes the following models: 158sr, 188s, 1205, 1305, 1530, 1730, and the
eleven i736 NASCAR Nextel Cup series handsets.® Nextel Partners is actively
marketing these handsets’ location capabilities and taking steps above and beyond relying
on customer churn to put these A-GPS compatible phones into the hands of its users.

The FCC requires that handset based Phase II solutions provide the location of
wireless calls within 50 meters for 67 percent of calls and within 150 meters for 95
percent of calls.” Based on the guidelines provided by the FCC’s Office of Engineering

and Technology, Nextel Partners and Nextel Communications —via an independent

> Pursuant to the Nextel Waiver Order, Nextel is not required to meet the 100% A-GPS new handset
activation benchmark until December 1, 2004. Nextel plans to launch an A-GPS BlackBerry in compliance
with that requirement.

% Nextel markets ten NASCAR Nextel Cup Series Driver Phones, each featuring the number and unique
design, colors, and signature of a particular driver. The lone NASCAR Nextel Cup Series Phone displays a
checkered flag and an enlarged NASCAR Nextel Cup Series logo. Collectively, these handsets share the
Motorola 1736 model name.

747 C.F.R. § 20.18(h)(2). See also, “Guidelines for Testing and Verifying the Accuracy of Wireless E911
Location Systems,” OET BULLETIN No. 71 (April 12, 2000).



third-party consultant—completed its accuracy testing prior to launching and met the
Commission’s standards.

B. Handset Deployment Benchmarks

Per Nextel’s Waiver Order, to date Nextel Partners has been subject to the
following handset benchmarks:
1. October 1, 2002: Begin selling and activating an A-GPS capable handset.
Nextel Partners achieved this benchmark when it launched the A-GPS capable
188s and deployed Phase II service in Cattaraugus County, New York on
October 14, 2002.

2. December 31, 2002 — November 30, 2003: At least 10% of new handsets
activated during this period must be A-GPS capable.”

As of November 30, 2003, Nextel Partners had exceeded this benchmark.
During this period just over 10.4% of all new Nextel Partners handsets
activated were A-GPS capable.” Furthermore, Nextel Partners continues to

aggressively work toward meeting its third benchmark.'

¥ When describing wireless carriers’ reporting methodologies, the Commission stated that “one reasonable
methodology to show compliance with the approved plan would be for Nextel Partners to demonstrate that
it has complied with the required fractional percentage figures during the period beginning at the date on
which that percentage takes effect and ending at the date of the next benchmark. Thus, for the 10 percent
benchmark, Nextel Partners would demonstrate that at least 10 percent of the new handsets it activated
during the period between December 31, 2002 and November 30, 2003 were A-GPS-capable.” Nextel’s
Waiver Order at § 37.

? “Nextel Partners must report, in the Quarterly Report immediately following the benchmark date. .. for the
periods of December 31, 2002 to November 30, 2003, and December 1, 2003 to November 30, 2004, the
percentage of new handsets activated nationwide during the respective periods that were A-GPS capable, as
well as the total number of new handsets activated nationwide during the respective periods and the total
number of new handsets activated during those periods that were A-GPS capable.” Nextel’s Waiver Order
at 9 32. The total number of new handsets activated nationwide and the total number of new handsets
activated that were A-GPS capable during this period are confidential since Nextel Partners has not yet
released its 2003 Fourth Quarter results. Once these numbers are public, Nextel Partners will provide the
Commission the activation numbers it requires in the Waiver Order.

' Per Nextel’s Waiver Order, the next deployment benchmark period on which Nextel Partners must report
ends on November 30, 2004.



C. Phase I Requests

With respect to the Commission’s requirement that Nextel Partners provide

»!1 Nextel Partners has attached

“information on all pending Phase I and Phase II requests,
an Appendix listing all of its 52 pending Phase I requests and their current status.'* For
each of the on-going Phase I deployment efforts, the Appendix provides, as required by
the Commission, the master PSAP registry identification number (“PSAP ID”’), PSAP
name, PSAP state, PSAP county, request date, whether the request is valid, a projected
deployment date, reasons hindering deployment within the first six months of a PSAP’s
request and comments.”®> The proposed deployment dates in the Appendix are projected
launch dates, which Nextel Partners and the relevant PSAP are striving to meet. Nextel
Partners is in contact with each of these PSAPs and is working to deploy Phase I E911 as
soon as possible. Nextel Partners has fully deployed Phase I E911 service with 498
PSAPs, which are listed in the Appendix. With regard to its Phase I deployment efforts,
Nextel Partners reiterates herein that in some cases Phase I E911 deployments, similar to

Phase II deployments, continue to be complicated by a number of factors — many of

which are outside of Nextel Partners’ control.

' See Nextel’s Waiver Order at 932.

2 On June 6, 2003 the Commission released a Public Notice setting forth uniform requirements governing
the Appendix format in which carriers submit Phase I and Phase II deployment information with each
Quarterly Report. Per these requirements, Nextel Partners has attached an Appendix listing all of its E911
deployments. See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, CC Docket No. 94-102, rel. June 6, 2003.

"'In some cases there are delays caused by technology issues. Such delays do not necessarily mean that the
PSAP or Nextel Partners is not “ready” for Phase I service. Rather, it often means there are issues
involving incompatible technologies between Nextel Partners, the LEC and/or the PSAP.



D. Phase II Requests

At the same time Nextel is deploying Phase 1, it continues to deploy Phase II at
those PSAPs capable of receiving and using the specific location information transmitted
via Nextel’s Phase II solution.'* The Appendix lists every pending Phase II request and
the Commission’s required information including the PSAP ID, PSAP name, PSAP state,
PSAP county, request date, whether the request is valid, a projected deployment date,
reasons hindering deployment within the first six months of a PSAP’s request and
comments. Nextel Partners has 88 pending Phase II requests and has asked that each of
these PSAPs provide the documentation required in the Richardson Order for
determining the request’s validity."

Similar to Phase I deployments, the proposed Phase II deployment dates in the
Appendix are projected launch dates, which Nextel Partners and the relevant PSAP are
striving to meet. Nextel Partners reiterates that accomplishing such deployments is
subject to numerous factors and parties outside of Nextel Partners’ control; thus, Nextel
Partners’ deployment schedule establishes a goal toward which Nextel Partners will
work. It is possible, however, that complexities may be encountered that could delay
some PSAP deployments. Nextel Partners is in contact with each of these PSAPs and is

working to deploy Phase IT E911 as soon as possible within mutually agreed upon time

'* Nextel Partners has available to PSAPs two different methodologies for transmitting Phase II
information—Emergency Service Routing Keys (“ESRK”) and Emergency Services Routing Digits
(“ESRD”).

13 See generally, In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Order On Reconsideration, CC
Docket No. 94-102, FCC 01-293, released November 26, 2002. See also, Revision of the Commission’s
Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102,
Order on Reconsideration, released Nov. 26, 2002.



frames. Nextel Partners will continue to dedicate resources to maintain its roll out
schedule to PSAPs that are capable of receiving and using location technology.

Since October 14, 2002, its first implementation benchmark, Nextel Partners has
deployed Phase II service with 139 PSAPs, which are included in the Appendix. Nextel
Partners remains actively engaged with PSAPs at multiple locations and anticipates
deploying Phase II service in additional areas in the near future, including Minnesota,
Kentucky, North Dakota and Arkansas , consistent with mutually agreeable timeframes.

Despite successful Phase II deployments in numerous areas such as Alabama,
Indiana and Texas, a significant number of PSAPs throughout our licensed territory, are
not ready to receive and use ALI because of factors some of which are outside a PSAP’s
direct control, e.g. lack of local, state and federal funding as well as a lack of E911
coordination bodies. Given the status quo, the majority of the remaining PSAPs in our
licensed territory likely will not be prepared to receive or use ALI in the foreseeable
future.

CONCLUSION

As required in the Nextel’s Waiver Order,'® Nextel Partners is providing this
Quarterly Report to the Executive Directors and counsel of the Association of Public
Safety Communications Officials-International, Inc. (“APCQO”), the National Emergency
Number Association (“NENA”) and the National Association of State Nine One One
Administrators (“NASNA”). Should any of these organizations or their individual PSAP
members have questions or concerns about Nextel Partners’ submission, Nextel Partners

encourages them to contact Peter Gaffney, at the number listed below, as soon as possible

' Nextel’s Waiver Order at §32.



to facilitate rapid and efficient deployment of Nextel Partners’ Phase I and Phase II E911

services.

May 03, 2004

Respectfully submitted,
Nextel Partners, Inc.
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